SKITII TRIALS PLATFORM

8-Day Task List

Day-by-day delivery plan for the Trial Admin Panel (Next.js) wired to Skitii Trial Backend admin GraphQL.

VERSION
1.0

DATE
August 2026

AUTHOR
Swapnil Sagvekar

CUSTOMER
Yenepoya Hospital

SCOPE
Trial Admin Panel Frontend (Next.js) + Trial Backend Admin APIs (GraphQL)

Goal for Day 8

By end of Day 8:

- Trial Admin shell live: auth (Product Backend OTP → JWT), sidebar IA, scope bar (Institution + Trial)
- All sidebar modules built and talking to Trial Backend admin GraphQL
- **Setup:** Trials, Institutions, Configurations (including weekly PIN view/copy)
- **Operations:** Patients (list / add / edit / view + weekly schedule) and Sessions (list + detail)
- **Analytics:** Session Statistics and Weekly Statistics (KPIs, charts, drill-down, CSV)
- **Music:** control-pool catalogue preview
- Admin-only guards on backend; smoke pass of every screen against Yenepoya v1 seed

---

Assumed already done (from 18-Day plan)

Area	Status
MongoDB collections (`trials` , `trialConfigurations` , `patients` , `sessions` , weekly forms, ...)	Ready
Mobile App Backend APIs (PIN, enroll, session start/stop, weekly submit, crons)	Ready
Yenepoya v1 seed (trial protocol + weekly form definitions)	Ready
Product Backend OTP / JWT for Skitii internal admins	Ready

This sprint does **not** rebuild schema or tablet APIs. It delivers the **admin console** and the **admin GraphQL** it consumes.

Overview

Days	Workstream	Duration
1	Shell, auth, scope, dashboard + API contract	1 day
2	Setup — Trials	1 day
3	Setup — Institutions + Configurations	1 day
4 – 5	Operations — Patients	2 days
6	Operations — Sessions	1 day
7	Analytics — Session + Weekly statistics	1 day
8	Music + polish, guards, smoke, handoff	1 day

> Frontend (`Skitii-Trial-Admin-Frontend` , port 3020) and Trial Backend admin GraphQL (`Skitii-Trial-Backend` , port 3010) move **in the same day per module**. Do not start a screen until that day's queries/mutations exist.

Module plan (matches Admin Panel design)

Sidebar	Module	Backend (GraphQL)	Frontend routes
—	**Dashboard**	Counts from trials / institutions / scope	`/dashboard`
Setup	**Trials**	`adminTrials` , `adminTrial` , create / update / activate / complete / deactivate	`/trials` · `/trials/new` · `/trials/[trialId]/edit`
Setup	**Institutions**	`adminInstitutions` (Auth DB, `SKITII_TRIAL`)	`/institutions`
Setup	**Configurations**	`adminTrialConfigurations` , create / update; `adminWeeklyPin` (read-only)	`/configurations`
Operations	**Patients**	`adminPatients` , `adminPatient` , create / update; CSV export	`/patients` · `/patients/new` · `/patients/[id]` · `/patients/[id]/edit`
Operations	**Weekly on patient**	`adminPatientWeeklySchedule` , `adminWeeklyForm`	Patient view + form detail
Operations	**Sessions**	`adminSessions` , `adminSession` , `adminSessionReadings`	`/sessions`
Analytics	**Session Statistics**	`adminStatistics` , `adminStatisticsDetails` ; CSV	`/statistics`
Analytics	**Weekly Statistics**	`adminWeeklyStatistics` , `adminWeeklyStatisticsDetails`	`/weekly-statistics`
Music	**Music**	`adminMusicList` , `adminMusicControl`	`/music`

Auth: Product Backend email OTP → JWT. Trial GraphQL uses `GqlAuthGuard` + `AdminGuard` (Skitii internal only).

Day 1 — Shell, auth, scope, dashboard

Stream	Tasks	Status
Backend	Confirm admin JWT path; `AdminGuard` on GraphQL; dashboard-safe list queries (`adminTrials` , `adminInstitutions` , `adminTrialConfigurations`) return enough for counts + scope selects	☐
Frontend	Login (OTP); collapsible sidebar (Dashboard / Setup / Operations / Analytics / Music); top bar (title, theme, logout); **scope bar** (Institution + Trial) on dashboard; `/dashboard` cards + quick links	☐

Deliverable: Signed-in admin can open the shell, pick institute + trial, and see dashboard counts. No clinical CRUD yet.

Day 2 — Setup: Trials

Stream	Tasks	Status
Backend	Trials CRUD: list / get / create / update; status mutations (`activate` / `complete` / `deactivate`); fields — basics, `shiftWindows` , `weeklyFormDefinitions` (even weeks independent of `trialDurationWeeks`); seed Yenepoya v1 if not already	☐
Frontend	Trials list (status badges); **Create draft** page; **Edit** page — same fields (trial ID create-only; duration, shifts, weekly interval, reminder days, clinical day start hour; repeatable shift rows; repeatable weekly-step rows)	☐

Deliverable: Admin can define a protocol end-to-end. Weekly PIN is **not** on this screen (Configurations only).

Day 3 — Setup: Institutions + Configurations

Stream	Tasks	Status
Backend	`adminInstitutions` from Auth DB (`SKITII_TRIAL`); configurations list / create / update (`institutionId` + `trialId` + `isActive`); `adminWeeklyPin` read-only (plaintext for copy; rotation stays cron-only)	☐
Frontend	Institutions **list only** (name, email, active trial, config count — no master-data edit). Configurations: weekly PIN view/copy; create mapping; mapping table with active flag	☐

Deliverable: Setup complete — protocol defined, hospital mapped, PIN shareable with institute staff.

Days 4 – 5 — Operations: Patients

Day 4 — List, add, edit, export

Stream	Tasks	Status
Backend	Paginated `adminPatients` with search, status, group, Week 0 filter, sort; `createAdminPatient` / `updateAdminPatient` scoped by `institutionId` + `trialId`; duplicate `registrationNo` when provided; CSV export endpoint	☐
Frontend	Scoped list: search, filters, sort, pagination, **Add patient**, **Export CSV**. Add page — personal / clinical / enrolment sections. Edit page — same + status (`active` / `completed` / `withdrawn`); Week 0 lock rules	☐

Day 5 — View + weekly schedule

Stream	Tasks	Status
Backend	`adminPatient` detail (summary + session snapshot for date/shift); `adminPatientWeeklySchedule` (windows, filled, status); `adminWeeklyForm` read-only (render only configured steps, including HRV when present)	☐
Frontend	Patient view: summary, session snapshot chips, weekly schedule table; **View** opens read-only weekly form detail (`vitals` , `gad7_phq9` , `nccn_distress` , `hads` , `qlq_c30` , `qlq_hn35` , `treatment_adherence` , `satisfaction_survey` , `hrv`)	☐

Deliverable: Full patient module as in the Admin Panel design. Admins enroll and review; they do not run therapy sessions.

Day 6 — Operations: Sessions

Stream	Tasks	Status
Backend	`adminSessions` paginated list (scope + patient + status); `adminSession` detail (status, `terminationReason` , duration, shift, wellbeing, Pre / Post Therapy); `adminSessionReadings` for HR / phase panel	☐
Frontend	Sessions list with search + status filter (`ACTIVE` / `COMPLETED` / `INCOMPLETE` / `AUTO_TERMINATED`). Detail dialog: therapy forms + readings. No start/stop from admin	☐

Deliverable: Audit trail of tablet sessions without leaving the list.

Day 7 — Analytics: Session + Weekly statistics

Stream	Tasks	Status
Backend	`adminStatistics` + `adminStatisticsDetails` (registered / expected / completed / missed / open × Shift 1–3; clinical date range). `adminWeeklyStatistics` + `adminWeeklyStatisticsDetails` (same pattern × study weeks). Session stats CSV export. Open-items when windows still active	☐
Frontend	Shared date filter (Today / 3 / 7 / 14 / custom). Session Statistics: KPI cards, donut, stacked bars by shift, breakdown table, drill-down dialog, Export CSV. Weekly Statistics: same pattern by week; empty state if no `weeklyFormDefinitions`	☐

Deliverable: Two analytics screens, scoped, with click-through to patient rows.

Day 8 — Music, polish, guards, handoff

Stream	Tasks	Status
Backend	`adminMusicList` / `adminMusicControl` (control pool only for preview). Re-check `AdminGuard` on every admin query/mutation — institute users cannot call these. Pagination / error codes / export edge cases	☐
Frontend	Music catalogue: search, category filter, in-page preview player (no upload CMS). Loading / empty / error states on all modules. Theme + scope persistence. Integration smoke vs Yenepoya seed	☐

Handoff checklist

- ☐ Login → dashboard with real counts
- ☐ Create / edit trial; map institute; copy weekly PIN
- ☐ Add / edit / view patient; export CSV; open weekly form detail
- ☐ Open a completed session (forms + readings)
- ☐ Session stats + weekly stats drill-down for a date range
- ☐ Play a control-pool track
- ☐ Non-admin JWT rejected by GraphQL

Deliverable: Trial Admin Panel complete and ready for UAT with Trial Backend.

Parallel Work View (Days 1–8)

```
Day:     1    2    3    4    5    6    7    8
         |
Backend  [Auth+lists] [Trials] [Inst+Cfg] [Patients APIs     ] [Sessions] [Stats] [Music+guards]
```

```
Frontend [Shell+Dash] [Trials] [Inst+Cfg] [List/Add/Edit] [View+Wkly] [Sessions] [Stats]
[Music+smoke]
```

What this 8-day sprint is not

Out of scope	Where it lives
DB schema, indexes, seeds	18-Day Task List (Days 1–3)
Tablet / mobile APIs, device PIN, session start/stop, weekly submit, crons	18-Day Task List (Days 3–12)
React Native HNF app screens	Separate mobile track
Product Admin `controlPatientMusic` flag UI	Skitii Admin Panel (original Days 15–17)
UAT / Production deploy	Timeline Phase 6
Full QA cycle	Timeline Phase 7

Checkpoint Summary

Checkpoint	Day	Expected outcome
Shell usable	Day 1	Login, sidebar, scope, dashboard
Setup complete	Day 3	Trial protocol + institute mapping + PIN copy
Patients complete	Day 5	List / CRUD / weekly review
Sessions complete	Day 6	History + forms + readings
Analytics complete	Day 7	Session + weekly KPIs with drill-down
Panel complete	Day 8	Music + smoke + admin-only access

Risks for 8 Days

Risk	Mitigation
Admin GraphQL lagging a screen	Same-day backend-first: queries land in the morning, UI in the afternoon
Scope bar missing on clinical pages	Day 1 contract: every patients / sessions / stats call requires `institutionId` + `trialId`
Weekly form detail explosion (many step types)	Day 5: render **configured steps only**; reuse section components
Statistics compute-on-read too slow	Date range mandatory; reuse existing compute-on-read services; no new cache collection
8 days too tight if backend APIs are greenfield	Schema + mobile APIs must already be done (18-Day plan). If admin GraphQL is also new, drop Music to a stretch goal and finish stats on Day 8

Stretch (only if Days 1–7 are green)

Item	Note
Music preview polish (seek, next/prev)	Day 8 if time
Missed-session log list from `adminMissedSessionLogs`	Optional extra on Session Statistics
Patient PDF export	CSV is Day 4 must-have; PDF is stretch